7/18/2021 phase 1 project





Sprints 3 (11/7/2021 - 15/7/2021)		Status	Assignee	Priority
Release the application	(+)	Done	(2)	High
Bug Fixing	<u>(+)</u>	Review Fixes	(2)	Medium
Testing.	<u>(+)</u>	Done	(2)	Medium
Coding	<u>(+)</u>	Done	(9)	High

Sprints 2 (4/7/2021 - 8/7/2021)		Status	Assignee	Priority
Start Coding	(+)	Done	YA	High
Design Flowchart	(+)	Done	YA	High
Understand the flow of the application.	(+)	Done	YA	High

Sprints 1 (27/6/2021 - 2/7/2021)		Status	Assignee	Priority
Define the scope of the project.	<u>(+)</u>	Done	YA	Medium
plan the development Sprints.	<u>(+)</u>	Done	YA	Medium
Read the project Description.	<u>(+)</u>	Done	YA	High

7/18/2021 phase 1 project